

**Allies and Morrison**

**Architects**

telephone  
facsimile  
e-mail

85 Southwark Street  
London SE1 0HX  
020 7921 0100  
020 7921 0101  
info@alliesandmorrison.co.uk

716\_07\_issue register

**West Hendon**

716

issue register

day	31	15							
month	01	02							
year	13	13							
purpose	Draft Planning	Planning							
checker	MC	MC							
format	pdf	pdf							
sent by	E	ftp							

**07 Planning application drawings**

no.	size	title	scale							
716_00_07_000	A1	Planning Application Boundary	1:1250	D1	P1					
716_00_07_001	A1	Parameter Plan Hybrid Application Boundary	1:1250	D1	P1					
716_00_07_002	A1	Parameter Plan Buildings to be Demolished	1:1250	D1	P1					
716_00_07_003	A1	Parameter Plan Development Area	1:1250	D1	P1					
716_00_07_004	A1	Parameter Plan Building Heights	1:1250	D1	P1					
716_00_07_005	A1	Parameter Plan Open Space	1:1250	D1	P1					
716_00_07_006	A1	Parameter Plan Ground Floor Frontage Uses	1:1250	D1	P1					
716_00_07_007	A1	Parameter Plan Typical Above Ground Frontage Uses	1:1250	D1	P1					
716_00_07_008	A1	Parameter Plan Car Park	1:1250	D1	P1					
716_00_07_009	A1	Parameter Plan Strategic Phasing	1:1250	D1	P1					
716_00_07_010	A1	Parameter Plan Vehicular and Pedestrian Circulation	1:1250	D1	P1					
716_00_07_011	A1	Parameter Plan Silk Stream Bridge	1:500		P1					
716_00_07_012	A1	Parameter: Section Silk Stream Bridge	1:500		P1					
716_00_07_013	A1	Parameter Plan Cool Oak Lane Bridge	1:500		P1					
716_00_07_020	A1	Site Plan: Phase 3a	1:1000	D1	P1					
716_00_07_021	A1	Site Plan: Phase 3a Undercroft	1:1000	D1	P1					
716_00_07_022	A1	Site Plan: Phase 3a Basement	1:1000	D1	P1					
716_00_07_023	A1	Site Plan: Phase 3b	1:1000	D1	P1					
716_00_07_024	A1	Site Plan: Phase 3b Undercroft	1:1000	D1	P1					
716_00_07_025	A1	Site Plan: Phase 3b Basement	1:1000	D1	P1					
716_00_07_026	A1	Site Plan: Phase 3c	1:1000	D1	P1					
716_00_07_027	A1	Site Plan: Phase 3c Undercroft	1:1000	D1	P1					
716_00_07_028	A1	Site Plan: Phase 3c Basement	1:1000	D1	P1					
716_00_07_029	A1	Site Plan: Phase 4	1:1000	D1	P1					
716_00_07_030	A1	Site Plan: Phase 4 Undercroft	1:1000	D1	P1					
716_00_07_031	A1	Site Plan: Phase 4 Basement	1:1000	D1	P1					
716_00_07_032	A1	Site Plan: Phase 5	1:1000	D1	P1					
716_00_07_033	A1	Site Plan: Phase 5 Undercroft	1:1000	D1	P1					
716_00_07_034	A1	Site Plan: Phase 5 Basement	1:1000	D1	P1					
716_00_07_035	A1	Site Plan: Phase 6	1:1000	D1	P1					
716_00_07_036	A1	Site Plan: Phase 6 Undercroft	1:1000	D1	P1					
716_00_07_037	A1	Site Plan: Phase 6 Basement	1:1000	D1	P1					
716_00_07_040	A1	Illustrative Infrastructure Phasing	n/a		P1					
716_00_07_041	A1	Illustrative Infrastructure Phasing	n/a		P1					
716_00_07_042	A1	Illustrative Infrastructure Phasing	n/a		P1					
716_00_07_043	A1	Illustrative Infrastructure Phasing	n/a		P1					
716_00_07_044	A1	Illustrative Infrastructure Phasing	n/a		P1					
716_00_07_045	A1	Illustrative Infrastructure Phasing	n/a		P1					
716_00_07_046	A1	Illustrative Infrastructure Phasing	n/a		P1					
716_00_07_098	A1	Basement Floor Plan Site Plan	1:1000	D1	P1					

format  
sent by  
issue/revision

FS full size, A\* reduction, CAD, Pdf, Plot  
Post,Email,Hand, Courier,BIW or Net  
Preliminary, Billing,Tender,Design intent,Construction

716

issue register

day	31	15							
month	01	02							
year	13	13							

purpose	Draft Planning								
	Planning								
checker	MC	MC							
format	pdf	pdf							
sent by	E	ftp							

**07 Planning application drawings**

716_00_07_099	A1	Ground Floor Plan General Arrangement	1:1000	D1	P1								
716_00_07_100	A1	Ground Floor Plan General Arrangement	1:1000	D1	P1								
716_00_07_101	A1	First Floor Plan Site Plan	1:1000	D1	P1								
716_00_07_102	A1	Second Floor Plan General Arrangement	1:1000	D1	P1								
716_00_07_103	A1	Third Floor Plan General Arrangement	1:1000	D1	P1								
716_00_07_104	A1	Fourth Floor Plan General Arrangement	1:1000	D1	P1								
716_00_07_105	A1	Fifth Floor Plan Site Plan	1:1000	D1	P1								
716_00_07_106	A1	Sixth Floor Plan Site Plan	1:1000	D1	P1								
716_00_07_107	A1	Seventh Floor Plan Site Plan	1:1000	D1	P1								
716_00_07_108	A1	Eighth Floor Plan Site Plan	1:1000	D1	P1								
716_00_07_109	A1	Ninth Floor Plan Site Plan	1:1000	D1	P1								
716_00_07_110	A1	Tenth floor Plan Site Plan	1:1000	D1	P1								
716_00_07_111-119	A1	Eleventh - Nineteenth Floor Plan Site Plan	1:1000	D1	P1								
716_00_07_120-124	A1	Twentieth - Twenty-Fourth Floor Plan Site Plan	1:1000	D1	P1								
716_00_07_125-127	A1	Twenty-Fifth - Twenty-Seventh Floor Plan	1:1000	D1	P1								
716_00_07_149	A1	Lower Ground Floor Plan - Outline Refuse Strategy	1:1000	D1	P1								
716_00_07_150	A1	Ground Floor Plan - Outline Refuse Strategy	1:1000	D1	P1								
716_00_07_200	A1	Illustrative Context Elevations General Arrangement	1:1000	D1	P1								
716_00_07_201	A1	Illustrative Context Elevations General Arrangement	1:1000	D1	P1								
716_00_07_202	A1	Illustrative Context Elevations General Arrangement	1:1000	D1	P1								
716_00_07_203	A1	Illustrative Context Sections General Arrangement	1:1000	D1	P1								

distribution	copies												
Barratt Homes West London (Client) Tom Brosnan	1	1											
Metropolitan Development Services (Client) Ned Baker	1	1											
CB Richard Ellis (Project Management) - Philip Earnshaw	1	1											
Halcrow Group Limited (Infrastructure) Paul Restall	1	1											
HED (Landscape Architect) Arthur Gelling	1	1											
Quod (Planning Consultant) Ben Ford	1	1											
Barratt Homes West London (Client) Francis Dickinson	1	1											
Barratt Homes West London (Client) Duncan Matthews	1	1											
Barratt Homes West London (Client) Gary Akers	1	1											
Barratt Homes West London (Client) Matt Caledine	1	1											
Halcrow - Stan Iordanov	1	1											
RTL - William Wang	1	1											
Flatt - Simon Flatt	1	1											
Flatt - Richard Goard	1	1											
Turner and Townsend (QS) Paul Allen	1	1											
Halcrow - Kerry Woods	1	1											
Flatt - Mark Sales	1	1											
CB Richard Ellis (Project Management) - Paul Jess	1	1											
IFC - Tom Mason	1	1											
Halcrow - Phil Rust	1	1											
DJD - Andrew Cartmell	1	1											
Halcrow - Vicki Barraud	1	1											
BSG - Sian Mitchell	1	1											
Hardhat - Ben Lee	1	1											