

Architects

716_09_issue register

85 Southwark Street
 London SE1 0HX
 telephone 020 7921 0100
 facsimile 020 7921 0101
 e-mail info@alliesandmorrison.co.uk

West Hendon

716

issue register

day	19	31	05	08	15				
month	07	01	02	02	02				
year	12	13	13	13	13				
purpose	P	Draft Planning	Draft Planning	Draft Planning	Planning				
checker	MC	MC	MC	MC	MC				
format	pdf	pdf	pdf	pdf	pdf				
sent by	E	E	ftp	ftp	ftp				

09 Schedules

no.	size	title							
716-02-QA-001	A3	Illustrative masterplan Accommodation Schedule		15	16	P1			
716-02-QA-002	A3	Illustrative Outline Accommodation Schedule		01	02	P1			
716-02-QA-003	A3	Detailed Accommodation Schedule		01	02	P1			
716-02-QA-004	A3	Illustrative Masterplan Accommodation Schedule Phase 3a		04	05	P1			
716-02-QA-005	A3	Illustrative Masterplan Accommodation Schedule Phase 3b		04	05	P1			
716-02-QA-006	A3	Illustrative Masterplan Accommodation Schedule Phase 3c		04	05	P1			
716-02-QA-007	A3	Illustrative Masterplan Accommodation Schedule Phase 3		04	05	P1			
716-02-QA-008	A3	Illustrative Masterplan Accommodation Schedule Phase 4		04	05	P1			
716-02-QA-009	A3	Illustrative Masterplan Accommodation Schedule Phase 5		04	05	P1			
716-02-QA-010	A3	Illustrative Masterplan Accommodation Schedule Phase 6		02	03	P1			
716-02-QA-011	A3	New and Demolished Totals: Phase 3a		04		P1			
716-02-QA-012	A3	New and Demolished Totals: Phase 3b		04		P1			
716-02-QA-013	A3	New and Demolished Totals: Phase 3c		04		P1			
716-02-QA-014	A3	New and Demolished Totals: Phase 3		04		P1			
716-02-QA-015	A3	New and Demolished Totals: Phase 4		04		P1			
716-02-QA-016	A3	Summary of Phases		02	03	P1			
716-02-QA-017	A3	Existing Accommodation Schedule				P1			

distribution	copies								
Barratt Homes West London (Client) Tom Brosnan	1	1	1	1	1				
Metropolitan Development Services (Client) Ned Baker	1	1	1	1	1				
CB Richard Ellis (Project Management) - Philip Earnshaw	1	1	1	1	1				
Halcrow Group Limited (Infrastructure) Paul Restall	1	1	1	1	1				
HED (Landscape Architect) Arthur Gelling	1	1	1	1	1				
Quod (Planning Consultant) Ben Ford	1	1	1	1	1				
Barratt Homes West London (Client) Francis Dickinson		1	1	1	1				
HED (Landscape Architect) Dafydd Coe		1	1	1	1				

format
 sent by
 issue/revision

FS full size, A* reduction, CAD, Pdf, Plot
 Post,Email,Hand, Courier,BIW or Net
 Preliminary, Billing,Tender,Design intent,Construction

716

issue register

day	19	31	05	08	15				
month	07	01	02	02	02				
year	12	13	13	13	13				
purpose	P	Draft Planning	Draft Planning	Draft Planning	Planning				
checker	MC	MC	MC	MC	MC				
format	pdf	pdf	pdf	pdf	pdf				
sent by	E	E	ftp	ftp	ftp				

09 Schedules

Barratt Homes West London (Client) Duncan Matthews		1	1	1	1				
Barratt Homes West London (Client) Gary Akers		1	1	1	1				
Halcrow - Stan Iordanov		1	1	1	1				
RTL - William Wang		1	1	1	1				
Flatt - Simon Flatt		1	1	1	1				
Flatt - Richard Goard		1	1	1	1				
Turner and Townsend (QS) Paul Allen		1	1	1	1				
Halcrow - Kerry Woods		1	1	1	1				
Flatt - Mark Sales		1	1	1	1				
CB Richard Ellis (Project Management) - Paul Jess		1	1	1	1				
IFC - Tom Mason		1	1	1	1				
Halcrow - Phil Rust		1	1	1	1				
DJD - Andrew Cartmell		1	1	1	1				
Halcrow - Vicki Barraud		1	1	1	1				
BSG - Sian Mitchell		1	1	1	1				
Hardhat - Ben Lee		1	1	1	1				